

No. MSRDC/19/JMD/TMU/2015/361
Date: 28.08.2015



Maharashtra State
Road Development
Corp. Ltd.
(A Govt. Of Maharashtra Undertaking)

E-MAIL/RPAD/FAX

To,
M/s. Ghai Construction,
Plot no. 14, Ghai Towers, Town Centre,
CIDCO, Cannought, Aurangabad. - 431003.

Sub.: Appointment of Contractor for collection of toll at toll station near village
Lasur on Aurangabad - Lasur Road, S.H. no. 30.

Ref.: Work Order no. MSRDC/19/JMD/TMU/401, dated 06.07.2013

With reference to above subject, the work was allotted to you upto 28.08.2015 at 24.00 hrs.

MSRDC is in process of appointment of new contractor for collection of toll at three toll locations namely Lasur, Sawangi and Nakshatrawadi. In the mean time, you are hereby directed to operate the Lasur toll station for a further period of 3 months or till finalisation of the new tender, whichever is earlier. As and when the tender is finalised and a new agency is appointed, your contract will expire.

The terms and conditions of the entire extended period will remain same as that of the original contract, except the revised whole upfront payment you have to pay for this extended period of 3 months is Rs. 39,10,699/-. You are requested to deposit an upfront amount of Rs. 39,10,699/-for this extension as the contract is on whole upfront basis for toll collection at above location.

The extension period will be ended by giving 24 hrs. notice and same is at the discretion of Corporation.

This arrangement is purely temporary, please note.

Banyan
Executive Engineer (TMU)
M.S.R.D.C. (Ltd.), Mumbai

- Copy to:-
1. Executive Engineer, Camp Office Aurangabad, MSRDC Ltd. for information and necessary action.
 2. Deputy General Manager (Accounts & Finance) for information and necessary action.